PREFEITURA MUNICIPAL DE REGINOPOLIS

CRONOGRAMA FiSICO-FINANCEIRO

(OBRA: IMPLANTAGAO DO BOSQUE MUNICIPAL
END. RODOVIA SP 331 - REGINOPOLIS/SP

TOTALDO | MESES T .
ITEM SERVICOS ITEM | 1. MES | 2. MES 3. MES 4. MES 5. MES 6. MES 7. MES 8. MES 9. MES 10. MES 11. MES 12. MES | TOTAL GERAL | TOTAL %
1.0 SERVICOS PRELIMINARES R$ 73.910,56 73.910,56 RS 73.910,56 468
100,00%
2.0 PORTAL R$ 27.572,75 27.572,75
100,00% R$ 27.572,75 1,75
3.0 VESTIARIO R$ 154.243,92 39.396,58 114.847,34 RS 154.243,02 9,77
25,54% 74,46%
4.0 SANITARIOS R$ 177.657,50 41.339,18 136.318,32 RS 177.657,50 1125
23,27% 76,73%
5.0 QUIOSQUES R$ 205.109,26 32.764,41 161.338,45 11.006,40 R$ 205.109,26 12,99
15,97% 78,65% 5,38%
6.0 ADMINISTRAGCAO R$ 36.198,75 36.198,75 RS 36.198,75 229
100,00%
7.0 LANCHONETE R$ 277.487,33 75.713,69 96.674,00 105.099,64 RS 277.487.33 177
26,56% 34,83% 38,61%
8.0 URBANIZAGAO E COMPLEMENTOS R$ 626.873,56 125.374,71 125.374,71 125.374,71 125.374,71 125.374,71 RS 626.873,56 39,70
20,00% 20,00% 20,00% 20,00% 20,00%
TOTAL DA OBRA 1.579.053,63 R$ 1.579.053,63 100,00
VALOR MENSAL 140.879,89 | 156.186,52 | 169.082,73 | 161.338,45 | 122.918,84 96.674,00 105.099,64 | 125.374,71 | 12537471 | 12537471 | 12537471 | 125.374,71
PORCENTAGEM 8,92 9,89 10,70 10,22 7,78 6,12 6,66 7,94 7,94 7,94 7,94 7,94
VALOR ACUMULADO 140.879,89 297.066,41 466.149,14 627.487,59 750.406,43 847.080,43 952.180,07 | 1.077.554,78 | 1.202.929,49 | 1.328.304,21 | 1.453.678,92 | 1.579.053,63
PORCENTAGEM ACUMULADA 8,92 18,81 29,51 39,73 47,51 53,63 60,29 68,23 76,17 84,11 92,05 100,00

JOAO VITOR THOMAZINI
ARQUITETO
CAU/SP: A60836-0




